Minutes for the May 1, 2013, CERES
Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the B1268C R2316.

Meeting Notes
There were no comments or questions on the minutes from the last meeting.

Announcements
CERES Science Team Meeting will be held May 7-9, 2013, in the Pearl Young Theater at LaRC.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

CERESIib 965 — Updated to reference SCCR 967.

TISA Gridding 967 — CERESIib updates.

GGEO 968 — Software delivery of PGEs CER11.1P10 and CER11.2P2 to store code and
ancillary files in SCF Production Code Repository on AMI.

There were no issues identified, so these SCCRs will be approved.

CATALYST Testing Status
40% of Build 1 requirements have been tested.

PRDB Delivery Status
SCCR 962 will be delivered when SIT finishes the first round of requirements testing.

CATALYST/PR Tool Change Review Board

This board was created to address the RFA question about how to coordinate changes in
CATALYST and the PR Tool. Board will meet weekly for now. This board will decide
when updates will be made and if suggested updates are necessary.

NPP Processing Strategy

In order to determine the appropriate SRFs for Editionl a round of Edition1-CV processing
through Inversion using the Aqua approach would run first to allow the instrument team to
determine the SRFs. After the SRFs are updated for NPP the next Inversion-only run will
become NPP Editionl.

Production Processing Status
Clouds and Inversion Edition1-CV Aqua running for February. Terra is finished for February.

TISA Averaging PGE CER10.0P3 is running now for June — August.

Systems
System Maintenance Working Group met last week to discuss July 15 — 19 maintenance.

Status of Open SCCRs
951 — No updates.

937 — PPE testing.

934 — Need to review PRs.



956 — Vertley started Test Plan testing.

965 — In CM queue. Will be tested with 961.

961 — Delivery expected this afternoon.

964 — Installed and tested in SSIT area.

919 — Rita is still testing. New target delivery date is May 10.

940 — Tracking down issues and incorporating NetCDF code into PGE. New target delivery date
is May 17.

960 — New target delivery date is July 26.

959 — New target delivery date is August 9.

962 — Will be delivered after SIT finishes first round of CATALYST requirements testing.

963 — No updates.

968 — Files will be stored in code repository.

Additions to the Posted Reports

Toolkit
No updates to status report.

CERESIib
No updates to status report.

Perl Lib
No updates to status report.

CERES Processing System
No updates to status report.

Instrument
No updates to status report.

ERBE-like
Files for January and February 2006 weren’t in the DPO, but now they’ve been wrapped and are
in the DPO.

Clouds
No updates to status report.

Convolution
No updates to status report.

Inversion
Beta2-ValR — Wen Ying should approve tomorrow. Dave Kratz hasn’t evaluated them yet, but
hopefully will before the Science Team meeting.



SARB
Still working out the details of the ASDC ingesting the MATCH files.

TISA Gridding
No updates to status report.

TISA Averaging
No updates to status report.

GGEO
No updates to status report.

Production Processing Database/Automation
No updates to status report.

CERES Websites
Hoping to come to closure on the CERES DM site as far as scanning. May be able to get rid of
the ERBE-like site.

CERES Ordering Tool
Investigating a Google map issue with Firefox.

Meeting ended at 1:56 p. m.



